

Trails

Trailbusters Snowmobile Club: To-do list

Last Update Date: 4/23/2022

- 1) **Urgent** -- prevents opening trail
- 2) **High** - poses a safety risk or significant landowner concern
- 3) **Medium** - improves rider, landowner or groomer driver experience
- 4) **Low** -- nice to have, but can wait

Status	PROJ #	PRIORITY	Project Details	Category	Lead (s)	Notes
	101	1 - Urgent	Reroute on Amish field at Hemlock Mill. Will need a new bridge and trees cleared.	TRAIL WORK	David Piersall	New landowner is building a home very close to the existing trail. Landowner will be moving to NY in June timeframe to discuss re-route.
	102	1 - Urgent	Resolve with landowner or develop a reroute for trail West of N. Beartown Rd	TRAIL WORK	Mike Thompson	Potential reroute will require 4 landowner permissions.
In-Progress	201	2 - High	Remove bridge on South side of Stokes-Westernville Rd just past Adirondack Machine Tool	Bridge Repairs	Dan Eickmeier	4/18 -- Dismantled wood and hauled to barn lot. Pulled all the metal beams into field. Metal beams moved to barn on 4/22/22. Beams need stacked at barn lot when yard dries enough for tractor.
	202	2 - High	Bridge on old Point Rock trail, just off the access road -- Remove for reuse.	Bridge Repairs		Coordinate landowner permission. Bridge is between 36 and 40 feet long. Was redecked right before trail re-route. Need decking and bridge steel dismantled and hauled to groomer barn. Needed for other bridge projects.
	203	2 - High	POINT ROCK / TUFFY RD PARKING LOT DEC approved. Trees are marked. Trees need dropped and hauled to sawmill for cutting into bridge decking.	New Work		Will need chainsaws, tractor and bulldozer. Wood is needed for repairs on state land bridges.
	204	2 - High	Close fences on landowner property near Terra Bella	TRAIL WORK	Mike Thompson	Mike will coordinate a time with the landowner. Electric fence was still hot when we took fence down.
DONE	205	2 - High	Help landowner install signs, posts, fences on trail near Chestnut Street to discourage ATV use of snowmobile trail	TRAIL WORK	Dan Eickmeier / Brian Boudreau	Dan contacted on 4/14. Landowner asked that I contact his son. Son responded on 4/16. He is available on weekdays after 5:30 and on weekends. 4/21 - responded we will try to get in the next week. Scheduled/Completed 4/22.
	206	2 - High	Replace bridge between Pennystreet and Gulf Roads	Bridge Repairs	Brian Boudreau	Coordinate landowner permission. Existing bridge is telephone pole construction. Its rotting and too low.
	207	2 - High	Lee Center Bridge -- full redeck	Bridge Repairs		Both lineals and laterals are rotting. It was patched prior to 2021 season to get by. Now needs full remove/replace of wood. Coordinate landowner permission for access in/out.
	208	2 - High	Lee Center Bridge support footers washed out -- needs reset.	Bridge Repairs		Coordinate landowner permission for access in/out. 6x6 wood cribbing under the footers washed away during Tropical Storm Fred. Will need jacked up and concrete footers placed. Excavator likely needed. Concrete footers are available at the barn, or re-located from the Stokes bridge (see above).
	209	2 - High	Widen/Level/Fill dips in the Tow Path from the Fish Hatchery to Olney's. Work with the City of Rome on their bike/walking path project.	TRAIL WORK	Andy Lim	Andy to contact city.

Trailbusters Snowmobile Club: To-do list

Last Update Date: 4/23/2022

- 1) **Urgent** -- prevents opening trail
- 2) **High** - poses a safety risk or significant landowner concern
- 3) **Medium** - improves rider, landowner or groomer driver experience
- 4) **Low** -- nice to have, but can wait

Status	PROJ #	PRIORITY	Project Details	Category	Lead (s)	Notes
	210	2 - High	Inspect all bridges / culverts to determine maintenance required	TRAIL WORK		Coordinate landowner permission prior. Complete in fall before staking.
	300	3 - Medium	Remove remaining concrete footer blocks from old bridge on South side of Stokes-Westernville Rd just past Adirondack Machine Tool	Bridge Repairs		Qty fifteen (15) 3x3x3 concrete blocks (2+ ton each) remain on the stream banks. They can be recovered with heavy equipment. Need excavator, crane or backhoe. Reloacte to groomer barn lot.
	301	3 - Medium	Culvert -- South of Elmer Hill crossing. In field behind greenhouse. Before powerlines. Needs dug up and re-set	CULVERTS		Coordinate with landowner. Must be well BEFORE hunting season
In-Progress	302	3 - Medium	New dedication sign for "Maitland" bridge	Bridge Repairs	Andy Lim	Sign completed. Andy has the sign. Coordinate with landowner for a time to do dedication and take pictures.
	303	3 - Medium	Stokes Bridge near school. West side of Rt 26 - side guard rails need repaired	Bridge Repairs		Will need portable welder from the barn and new 2x4s from the storage shed.
	304	3 - Medium	Trail from the machine shop to Groomer Access intersection -- cut trees to widen/smooth (bulldoze)	TRAIL WORK		Coordinate landowner permission. Must be well BEFORE hunting season.
In-Progress	305	3 - Medium	Put out / update the GPS Coordinate signs	TRAIL WORK	Aaron McVay	
	306	3 - Medium	Point Rock Trail NORTH -- there are logs cut in the woods that need pulled out and hauled to sawmill	TRAIL WORK		Most are on state land for reuse on state land bridges. Any on private land need coordination of landowner permission.
	307	3 - Medium	Widen trail and remove Stumps on Southern portion of Point Rock trail	TRAIL WORK		Coordinate with landowners.
In-Progress	308	3 - Medium	Complete re-route at the Penn Mountain Junction ONEI 11 to move the trail away from the landowner home.	TRAIL WORK		Coordiante new route and trees to cut with landowners. Clear trees, brush and grind stumps. Club officers to coordinate with Penn Mountain club.
	400	4 - Low	Widen the turn on the trail to Lee Center at the end of the stone road "tin can alley" before the Lee Center bridge.	TRAIL WORK		Coordinate landowner permission. Turn to/from the cornfield is tight for the groomer.
	401	4 - Low	On main C4A trail, South of Point Rock intersection ONEI 22 -- Bridge corner post needs replaced.	Bridge Repairs		Coordinate landowner permission. Needs welded back on and guard rail repaired. Lumber is there. When finished bring remaining lumber back to barn.
	402	4 - Low	Replace maps in all the trail kiosks.	TRAIL WORK		Coordinate landowner permission. Takes 2 maps folded correctly. 2019 was last published maps. Maps available at barn on bench. #1 square bit. Replace with Phillips head screws.
	403	4 - Low	Bridge and Culvert removal at coffee shop. 3/4 to 1-mile past Point Rock.	Bridge Repairs		Coordinate landowner permission. Very swampy! Need site survey to determine feasibility of getting equipment there in the summer. May need to dismantle in summer and remove when frozen.
	404	4 - Low	Add new culvert West of the ONEI 28 intersection (Camroden/Delta Lake St Park)	CULVERTS		Coordinate landowner permission. Used snow bridge in 2021. Low priority. Will nee 18" culvert and fill dirt.

Trails

Trailbusters Snowmobile Club: To-do list

Last Update Date: 4/23/2022

- 1) **Urgent** -- prevents opening trail
- 2) **High** - poses a safety risk or significant landowner concern
- 3) **Medium** - improves rider, landowner or groomer driver experience
- 4) **Low** -- nice to have, but can wait

Status	PROJ #	PRIORITY	Project Details	Category	Lead (s)	Notes
	405	4 - Low	Add new culvert along fence row East of the ONEI 28 intersection (Camroden/Delta Lake St Park)	CULVERTS		Coordinate landowner permission. Clear current logs/branches, dig out, place culvert, fill dirt.
	406	4 - Low	Add another culvert West of Vary Rd Cell Tower	CULVERTS		Coordinate landowner permission.
	407	4 - Low	Coordinate transport of 4 ft tall by 106 ft long steel girders for bridges. Components for potential Nutt Road trail.	New Work	Andy Lim	Get cost estimates for transport. Then club approval.
In-Progress	408	4 - Low	Rt 26 crossing at Frank Breen's -- East side needs fill rock or sand; West side needs culvert	TRAIL WORK		Coordinate landowner permission. Rock dumped on East side prior to 2021 season (assume by state). Needs tractor with bucket to shape into a ramp.
	409	4 - Low	At groomer barn. Take reflectors off of broken stakes currently stacked next to the white trailer and discard broken stakes.	TRAIL WORK		
	410	4 - Low	Determine where junctions signs are needed. Signs would point to Points of Interest. For example, towns, gas stations, restaurants, etc. Signs need to be ordered and then ready to put up when fields are staked in the fall.	TRAIL WORK		Coordinate landowner permission.
	411	4 - Low	Order 300 more stakes (6"x1.5"x1.5")	TRAIL WORK	Andy Lim	
	412	4 - Low	When stakes arrive - point, paint and put reflectors on.	TRAIL WORK		
	413	4 - Low	New Nutt Road Trail -- Approximately 8 miles new in Oneida County Reforestation area	New Work	Andy Lim	Need: 1) measurements for new bridge; 2) Professional Engineer certified bridge design; 3) Total cost estimate; 4) Landowner(s) and club approval
	414	4 - Low	NEW TRAIL -- Approximately 2 miles. Route from Evergreen Cemetery to Lee Town Hall	New Work	Brian Boudreau / Andy Lim	Club approved pursuing the new trail on 4/12/2022. Brian/Andy working to getting landowner approvals.
	415	4 - Low	NEW TRAIL -- Delta Lake State Park to Woods Valley on old tow path.	New Work	Brian Boudreau / Andy Lim / Randy Hubbard	Club approved on 4/12/2022. Brian/Andy to work getting landowner approvals.